COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2017

ESTI MATE SUMVARY 15: 27: 25
CONTI D C20882 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20882- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 94.0  DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
|-70 BEAVER TAIL TUNNEL LI GHTI NG PERCENT TIME:  45.19 ORI G TIME ALLOW 11/17/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP 0701- 230
| -70 BEAVERTAI L TUNNEL LI GHTI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 07/ 26/ 2017 DATE TI ME STARTED 04/ 24/ 2017
12150 E. 112TH AVE. DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 29/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,836, 772. 29 PARTI Cl PATI NG $ 18, 925. 00 $ 0.00
AWARD PRQJECT AMT: $ 4,311, 059.00 NON-PARTI Ol PATI NG 2,976, 585. 11 1,412, 101. 25
PERCENT COWPLETE: 61. 93% TOTAL EARNI NGS 2,995, 510. 11 1,412,101. 25
FUNDS AVAI LABLE: $  1,841,262.18 STOCKPI LED MATER ALS 394, 875. 00 0.00
GROSS EARNI NGS 3,390, 385. 11 1,412, 101. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE - 64, 665. 89 -22,926.77
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,325, 719. 22 1,389, 174. 48
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,325, 719. 22 1,389, 174. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,389, 174. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20882

PCN: 20882-BI D

PRQJECT: NHPP 0701- 230

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinm ng

0010 202-00047

Renoval of Electrical Equipnent

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 202-01180

*Renoval of Median Barrier

0030 203-00100 *Muck Excavation

0035 203-01510 *Backhoe
0040 203-01597 *Pot hol i ng
0045 203-02330 *Labor er

0050 208-00103

0055 208-00105

*Renoval and Di sposal of Sedinent (Labor)

*Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
HOUR
250. 00000
1. 000
LS
3, 650. 00000
1, 878. 000
SY
4. 00000
144. 000
SF
2.50000
1, 543. 000
LF
22.80000
0. 000
CcY
55. 60000
43. 000
HOUR
132. 00000
39. 000
HOUR
225. 00000
50. 000
HOUR
55. 60000
0. 000
HOUR
54. 00000
0. 000
HOUR

108. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

8. 000
0. 000
8. 000

=

000
0. 000

[y

. 000

1, 878. 000
0. 000
1, 878. 000

72.000
0. 000
72.000

1, 125. 000
418. 000
1, 543. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

39. 000
0. 000
39. 000

10. 000
11. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 26/ 2017

15:27: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 000. 00
0. 00
3, 650. 00
0. 00
7,512. 00
0. 00
180. 00
9, 530. 40
35, 180. 40
0. 00
0. 00
0. 00
5, 676. 00
0. 00
8, 775. 00
611. 60
1, 167. 60
0. 00
0. 00
0. 00
0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 9. 000 4.000
HOUR 5. 000 375. 00
75. 00000 9. 000 675. 00
0065 208-00107 *Renoval of Trash 1. 000 1. 000
HOUR 0. 000 0. 00
87. 00000 1. 000 87.00
0070 212-00006 *Seedi ng (Native) 0. 840 0. 000
ACRE 0. 840 1,134.00
1, 350. 00000 0. 840 1, 134.00
0075 212-00032 *Soi | Condi tioning 0. 840 0. 000
ACRE 0. 840 6, 090. 00
7, 250. 00000 0. 840 6, 090. 00
0080 213-00003 *Mil ching (Weed Free) 0. 840 0. 000
ACRE 0. 840 1, 386. 00
1, 650. 00000 0. 840 1, 386. 00
0085 213-00061 *Mul ch Tacki fier 168. 000 0. 000
LB 168. 000 1,512. 00
9. 00000 168. 000 1,512. 00
0090 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0095 304- 06007 *Aggregat e Base Course (C ass 6) 49. 000 49. 000
CY 0. 000 0. 00
54. 00000 49. 000 2, 646. 00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16, 500. 000 16, 500. 000
SY 0. 000 0. 00
24.50000 16, 500. 000 404, 250. 00
0105 506-01020 *CGeogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0110 606-00710 *Cuardrail Type 7 (Style CA) 1, 543. 000 0. 000
LF 0. 000 0. 00
66. 50000 0. 000 0. 00



CONTI D: C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0120 613-00200 2 Inch Eectrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0130 613-01400 4 Inch Electrical Conduit (Plastic) 548. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0135 613-07002 Type Two Pull Box 2. 000 0. 000
EACH 1. 000 1,324.00
1, 324. 00000 1. 000 1, 324.00
0140 613-10000 Wring 1. 000 0. 000
LS 1. 000 238, 051. 00
238, 051. 00000 1. 000 238, 051. 00
0145 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 1. 000 2,700. 00
2, 700. 00000 1. 000 2,700. 00
0150 613-50100 Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
128, 780. 00000 0. 000 0.00
0155 613-50325 Tunnel Lighting Control System 1. 000 0. 000
LS 1. 000 201, 935. 00
201, 935. 00000 1. 000 201, 935. 00
0160 613-50355 Power Transf or mer 1. 000 0. 000
EACH 1. 000 2,200. 00
2, 200. 00000 1. 000 2, 200. 00
0165 621-00450 *Det our Pavenent 768. 000 384. 000
Sy 0. 000 0. 00
87. 00000 384. 000 33, 408. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15: 27: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 128, 070. 00
320, 175. 00000 1. 000 320, 175. 00

0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 250 3,625. 00
14, 500. 00000 0. 750 10, 875. 00
0180 627-00005 *Epoxy Pavenent Mar ki ng 96. 000 70. 000
GAL 0. 000 0. 00
84.50000 70. 000 5,915. 00
0185 627-00011 *Pavenent Marking Paint (Wt erborne) 40. 000 0. 000
GAL 0. 000 0. 00
43. 50000 0. 000 0. 00
0190 630-00000 *Fl aggi ng 100. 000 12.500
HOUR 12. 750 344. 25
27.00000 25. 250 681. 75
0195 630- 00007 *Traffic Control Inspection 45. 000 25. 000
DAY 12. 000 2,244.00
187. 00000 37.000 6, 919. 00
0200 630-00012 *Traffic Control Managenent 94. 000 37.000
DAY 16. 000 12, 640. 00
790. 00000 53. 000 41, 870. 00
0205 630-00015 Uni forned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
215. 00000 3. 000 645. 00
0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 13. 500
EACH 0. 000 0. 00

49. 00000 13.500 661. 50



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 55. 000 23. 000
EACH 0. 000 0. 00
54.20000 23. 000 1, 246. 60
0230 630-80343 *Construction Traffic Sign (Panel Size C 40. 000 15. 500
EACH 2.000 119. 00
59. 50000 17. 500 1, 041. 25
0235 630-80344 *Construction Traffic Sign (Special) 107. 000 37.250
SF 16. 000 368. 00
23. 00000 53. 250 1,224.75
0240 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
3, 725. 00000 2.500 9,312.50
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 615. 00000 1. 000 1, 615. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 149. 000
EACH 5. 500 148. 50
27.00000 154. 500 4,171. 50
0255 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 12. 000
EACH 0. 000 0. 00
32. 35000 12. 000 388. 20
0260 630- 80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0265 630-80370 *Concrete Barrier (Tenporary) 1, 640. 000 772.500
LF 46. 000 3,116. 50
67. 75000 818. 500 55, 453. 38
0270 630-80378 *Q are Screen (Tenporary) 400. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0275 630- 80380 *Traffic Cone 129. 000 64. 500
EACH 0. 000 0. 00
6. 05000 64. 500 390. 23



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-85011 *| npact Attenuator (Tenporary) 300. 000 55. 500
DAY 42.000 2,058. 00
49. 00000 97. 500 4,777.50
0285 630-85041 *Mobi | e Attenuat or 83. 000 37.000
DAY 31. 000 12, 245. 00
395. 00000 68. 000 26, 860. 00
0290 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0300 700-70014 F/ A I ncentive 197, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A On-The-Job Trai nee 2, 800. 000 0. 000
FA 1, 020. 000 1, 020. 00
1. 00000 1, 020. 000 1, 020. 00
0315 700- 70034 F/ A Emergency Repairs 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70035 F/ A Towi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 613- 00200 2 In Elec Cond CMO # 2 Val ue Engi neering Change 0. 000 0. 000
Proposal (VECP) B
LF 0. 000 0. 00
68. 71000 0. 000 0. 00
0580 900- 00006 Added Item (Dol lar)/ CMD # 2 Val ue Engineering Change 32, 841. 440 32, 841. 440
Proposal (VECP) B
DOL 0. 000 0. 00
1. 00000 32, 841. 440 32,841. 44



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 900- 00005 Added Item (Day)/ CMO # 4 Lane Rental Fee Item 0. 000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0600 900- 00005 Added |tem (Day)/ -52. 000 -52. 000
DAY 0. 000 0. 00
2, 250. 00000 -52. 000 -117, 000. 00
0605 601- 40300 Struct Conc Coating CMO # 6 Structural Concrete Coating 1, 410. 000 0. 000
Sy 325. 000 12, 025. 00
37. 00000 325. 000 12, 025. 00
CAT 0200 CURRENT AMI  $ 2,130,299.29% 644, 872.25% 1, 386, 098. 60
CAT NOO300 H-03-BU
0330 202- 00502 *Renoval of Portions of Present Structure 14. 000 4. 000
cY 10. 000 26, 650. 00
2, 665. 00000 14. 000 37, 310. 00
0335 202- 00725 Renoval of Existing Lighting System 0. 500 0. 500
LS 0. 000 0. 00
66, 200. 00000 0. 500 33, 100. 00
0340 202-00750 Renoval of Luninaire 215. 000 215. 000
EACH 0. 000 0. 00
128. 00000 215. 000 27,520. 00
0345 202-00827 Renoval of Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
275. 00000 11. 000 3, 025. 00
0350 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0355 240- 00000 *WIdlife Biologist 18. 000 18. 000
HOUR 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0360 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0004 15: 27: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0365 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00
0370 250-00050 *Moni tori ng Techni ci an 4. 000 4.000
HOUR 0. 000 0. 00
120. 00000 4.000 480. 00
0375 250-00110 *Heal th and Safety O ficer 4. 000 4.000
HOUR 0. 000 0. 00
120. 00000 4.000 480. 00
0380 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 500
CY 0. 000 0. 00
605. 00000 0. 500 302. 50
0385 518-00100 *\Wat er st op 150. 000 150. 000
LF 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
0390 601-06100 *Concrete (Patching) 11. 000 4. 000
cY 7.000 19, 775. 00
2, 825. 00000 11. 000 31, 075. 00
0395 601-40300 *Structural Concrete Coating 2, 375. 000 2, 375. 000
SY 0. 000 0. 00
50. 80000 2,375. 000 120, 650. 00
0395 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0400 613-00100 1 Inch Electrical Conduit 102. 000 68. 000
LF 0. 000 0. 00
72. 00000 68. 000 4,896. 00
0405 613-00200 2 Inch Electrical Conduit 2,579. 000 1, 989. 000
LF 590. 000 59, 000. 00
100. 00000 2,579. 000 257, 900. 00
0410 613-00400 4 Inch Electrical Conduit 657. 000 609. 000
LF 0. 000 0. 00

195. 00000 609. 000 118, 755. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0004 15: 27: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0415 613-01200 2 Inch Electrical Conduit (Plastic) 2, 900. 000 2, 823. 000
LF 0. 000 0. 00
49. 00000 2, 823. 000 138, 327. 00
0420 613-01400 4 Inch Electrical Conduit (Plastic) 520. 000 520. 000
LF 0. 000 0. 00
70. 00000 520. 000 36, 400. 00
0425 613-07002 Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 324. 00000 3. 000 3,972. 00
0430 613-07017 Pull Box (16"x14"x6") 6. 000 6. 000
EACH 0. 000 0. 00
710. 00000 6. 000 4, 260. 00
0435 613-07024 Pull Box (24"x24"x8") 40. 000 40. 000
EACH 0. 000 0. 00
605. 00000 40. 000 24, 200. 00
0440 613-13100 Lum nare Mounting Support System 0. 500 0. 500
LS 0. 000 0. 00
128, 000. 00000 0. 500 64, 000. 00
0445 613-13103 Lunmi nare (LED) (Tunnel) (265 W 210. 000 7.000
EACH 203. 000 483, 140. 00
2, 380. 00000 210. 000 499, 800. 00
0450 613-13104 Lunmi nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 1,437,545.50 % 588,565.00% 1,411, 822.50
CAT NOO301 H03-BT

0455 202- 00725 Renoval of Existing Lighting System 0. 500 0. 000
LS 0. 000 0.00
66, 200. 00000 0. 000 0. 00
0460 202- 00750 Renoval of Luminaire 211. 000 0. 000
EACH 0. 000 0.00

128. 00000 0. 000 0.00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0004 15: 27: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 H03-BT

0465 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0470 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0475 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0480 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0485 240-00020  *Netting 0. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00
0490 250- 00050 *Moni toring Techni ci an 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0495 250-00110 *Heal th and Safety O ficer 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0500 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 000
CY 0. 000 0. 00
605. 00000 0. 000 0. 00
0505 601-40300 *Structural Concrete Coating 2,375. 000 0. 000
SY 0. 000 0. 00
50. 80000 0. 000 0. 00
0505 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 2, 375. 000
SY 0. 000 0. 00
13. 00000 2,375. 000 30, 875. 00
0510 613-00100 1 Inch Electrical Conduit 102. 000 0. 000
LF 0. 000 0. 00

72. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20882-BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0004 15: 27: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 H03-BT

0515 613-00200 2 Inch Eectrical Conduit 763. 000 0. 000
LF 588. 000 58, 800. 00
100. 00000 588. 000 58, 800. 00
0520 613-00400 4 Inch Electrical Conduit 685. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0525 613-01200 2 Inch Eectrical Conduit (Plastic) 54. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
0530 613-01400 4 Inch Electrical Conduit (Plastic) 57. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0535 613-07002 Type Two Pull Box 1. 000 0. 000
EACH 0. 000 0.00
1, 324. 00000 0. 000 0. 00
0540 613-07017 Pull Box (16"x14"x6") 5. 000 0. 000
EACH 4.000 2,840. 00
710. 00000 4.000 2,840. 00
0545 613-07024 Pul | Box (24"x24"x8") 35. 000 0. 000
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0550 613-13100 Luni nare Mounting Support System 0. 500 0. 000
LS 0. 000 0. 00
128, 000. 00000 0. 000 0. 00
0555 613-13103  Luminare (LED) (Tunnel)(265 W 208. 000 0. 000
EACH 0. 000 0. 00
2, 380. 00000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Luni naire, Wl 208. 000
EACH 0. 000 0. 00

1, 750. 00000 208. 000 364, 000. 00



CONTI D C20882

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 20882- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0004 15:27: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0301 H 03-BT
0560 613-13104 Lunmi nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0.00

CAT NO0302 Beavertail Tunnel

CAT 0301 CURRENT AMI ¢ 1,013,746.50 %

0585 202- 00504 Rem Exp Device CMO # 3 Bridge Joint Repair 428. 000
LF

185. 00000

0590 518-01004 Br Expan Device (0-4 In) CMO # 3 Bridge Joint Repair 428. 000
LF

367. 00000

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (dass 2)

0570 620-00020 Sanitary Facility

CAT 0302 CURRENT AMI  $

1. 000
EACH
14, 795. 00000

1. 000

4,130. 00000

CAT 0400 CURRENT AMI  $

212.
212.

212.
212.

236, 256. 00 $

=

=

=

=

18,925.00 $

. 000

000
000

. 000

000
000

61, 640.00 $ 456, 515. 00

39, 220. 00
39, 220. 00

77,804. 00
77,804. 00

000

. 000

000

000

. 000

000

117, 024.00 $ 117, 024.00

14, 795. 00

4,130. 00

0.00$ 18, 925. 00

PRQJIECT TOTAL CURRENT AMI $ 4,836,772.29$% 1,412,101.25$ 3,390, 385. 10



